attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 9:10 AM

Contract No.:  04-0120F4

Diary #: 317 Const Calendar Day: 444 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent

Shift Hours:  08:00am 07:00 pm Break: 01:00
Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date:

22-Aug-2013  Thursday
Transportation Engineer

Over Time: 01:00

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition Clear/Warm; Windy PM

Diary: Dispute
General Comments
Weekly Seafety Meeting 0800-0900. Facilitate compaction testing of IERBYS terrace backfill around .
foundation by Richmond Lab. Meeting with OTD group with regards to labor day paving of the toll plaza.
Track progress of FWS installation of mechanical piping. Discuss insulation of east end and tower head
dehumidification reactivation discharge ductwork with Bayside Insulators (sub to FWS) and Steve Gwizdak.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Mechanical Piping 125  0-000-000.125 -
Tim Esquivel and Josh Johnson spent half the shift working on the bike path piping.
Rick Kiikvee, and Narciso Biagi spent the shift demobilizing material and equipment off the bridge.
Tom Colombo assisted these operations as the project superintendent.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128
Steve Gwizdak was on site with a crew of insulators from Bay Side Insulators to insulate the reactivation
air discharge ductwork on the two east anchorage units and the tower base unit. Due to complications, the
crew was only able to complete the east anchorage, WB unit.
04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION
F.W. SPENCER AND SON, INC
Di ary: Dispute
Booster Pump 129  0-000-000.129
Tim Esquivel and Josh Johnson spent the afternoon shift welding the booster pump brackets into place in
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advance of bolting the booster pump into place.

At 1000, Tom Colombo gave me the paperwork for the threaded rods, high strength nuts, and washers for
attaching the expansion tank to the sole plates. The material was inspected and | field released it after
review the certifications which arrived with it.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Diary:

Mechanical Piping 001 0O-MSI-EFA.187

Over the past few weeks, Dave Law spent approximately 8 hours rotating the valve bodies of the CA
valves to avoid conflict with the 12" CCSF Water Main. Rather than produce numerous extra work bills, it
was agreed to charge 8 hours of his time to CCO 187 today.

Dispute

]

CCO-321 Bid Item: 001 0-BDW-EFA.321 IERBYS Building Work
CONCO PUMPING

Diary:
IERBYS Site work 001 0-BDW-EFA.321
At 1050, | met with John Dobshinsky and Zantino Ochoa, of the CT Richmond Labs to discuss performing

compaction testing of the backfill of the IERBYS terrace backfill around the foundation, and the
surrounding sidewalk AB. At 1430, John called me to inform me the material had an average compaction

of 96%.

| forwarded this information to Saman Sohielifard and Stan Ku.

Dispute
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